COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2016

ESTI MATE SUMVARY 09: 09: 31
CONTI D C19279 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 19279- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI VE ALLOW 50 WORK DAYS
US85/ SHB6 FACTORY SHOPS TO ALL PERCENT TI ME: 98. 00 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO FSA086A- 053
US85/ SHB6 FACTORY SHOPS TO ALL
NAVE OF RQAD: 085B
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 06/ 24/ 2016 DATE TI ME STARTED 07/20/ 2015
P.O BOX 220 DATE LET 01/ 15/ 2015 DATE WORK BEGAN 07/ 20/ 2015
DATE AWARDED 02/ 03/ 2015 DATE TI ME STOPPED 04/ 14/ 2016
DATE CONTRACT EXECUTED 02/ 20/ 2015 DATE ACCEPTED 04/ 14/ 2016
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 333, 835. 69 PARTI Cl PATI NG $ 17,044. 17 $ 0.00
AWARD PRQIECT AMT: $  1,308,577.65 NON-PARTI Cl PATI NG 1,316, 791. 54 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,333, 835. 71 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1,333, 835. 71 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 19, 628. 66
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,333, 835. 71 19, 628. 66
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,333, 835. 71 19, 628. 66
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 19, 628. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,302. 98000 1. 000 2,302.98
0010 202- 00090 Renoval of Delineator 25. 000 25. 000
EACH 0. 000 0. 00
7.06000 25. 000 176. 50
0015 202- 00190 Renoval of Concrete Median Cover Material 114. 000 114.000
SY 0. 000 0. 00
24.93000 114. 000 2,842.02
0020 202- 00200 Renoval of Sidewal k 280. 000 280. 000
SY 0. 000 0. 00
9. 35000 280. 000 2,618. 00
0025 202-00203 *Renoval of Curb and CQutter 727.000 727.000
LF 0. 000 0. 00
8. 47000 727.000 6, 157. 69
0030 202- 00206 Renoval of Concrete Curb Ranp 36. 000 36. 000
SY 0. 000 0. 00
16. 17000 36. 000 582.12
0035 202- 00210 *Renoval of Concrete Pavenent 497. 000 497. 000
SY 0. 000 0. 00
22. 44000 497. 000 11, 152. 68
0040 202-00220 *Renoval of Asphalt Mat 593. 000 593. 000
SY 0. 000 0. 00
12. 00000 593. 000 7,116. 00
0045 202- 00250 *Renoval of Pavenent Marking 2, 790. 000 2,790. 000
SF 0. 000 0. 00
2.27000 2, 790. 000 6, 333. 30
0050 202- 00705 *Removal of Light Standard Foundation 6. 000 6. 000
EACH 0. 000 0. 00
201. 68000 6. 000 1, 210. 08
0055 202- 00805 Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
7,278.16000 1. 000 7,278.16



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
403. 37000 3. 000 1,210.11
0065 202-00821 Renoval of Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00
201. 68000 10. 000 2,016. 80
0070 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
1, 210. 10000 1. 000 1,210. 10
0075 202-00895 Renoval of I|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
2,470. 53000 1. 000 2,470.53
0080 202-01170 Renoval of Guardrail Type 7 249. 000 249. 000
LF 0. 000 0. 00
25. 84000 249. 000 6,434. 16
0085 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 2, 409. 000 2, 409. 000
CcY 0. 000 0. 00
30. 00000 2,409. 000 72,270.00
0090 203-00100 Muck Excavation 0. 000 0. 000
CcY 0. 000 0. 00
20. 17000 0. 000 0. 00
0095 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
90. 76000 1. 000 90. 76
0100 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
105. 88000 0. 000 0. 00
0105 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
141. 18000 0. 000 0. 00
0110 203-01597 *Pot hol i ng 37.500 37. 500
HOUR 0. 000 0. 00

252. 10000 37. 500 9, 453. 75



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207- 00205 Topsoi | 458. 000 458. 000
Cy 0. 000 0. 00
22.08000 458. 000 10, 112. 64
0120 208- 00002 *Erosion Log (12 Inch) 1, 125. 000 1, 125. 000
LF 0. 000 0. 00
3. 53000 1, 125. 000 3,971.25
0125 208- 00035 *Aggregat e Bag 200. 000 200. 000
LF 0. 000 0. 00
5. 04000 200. 000 1, 008. 00
0130 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 210. 10000 2.000 2,420.20
0135 208- 00052 *StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
65. 55000 0. 000 0.00
0140 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 663. 89000 1. 000 1, 663. 89
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 34000 0. 000 0.00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 67000 0. 000 0.00
0155 208-00106 Sweepi ng (Sedi nent Renoval) 1. 000 1. 000
HOUR 0. 000 0. 00
226. 89000 1. 000 226. 89
0160 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 34000 0. 000 0.00
0165 208-00205 Erosi on Control Supervisor 36. 000 36. 000
HOUR 0. 000 0. 00

156. 17000 36. 000 5,622.12



CONTI D C19279 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSA086A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-00750 *Reset Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
302. 53000 6. 000 1, 815.18
0175 210-00815 *Reset Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
151. 26000 4.000 605. 04
0180 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
806. 73000 1. 000 806. 73
0185 210-00867 *Reset Fire Preenption Unit 0. 000 0. 000
EACH 0. 000 0. 00
1, 210. 10000 0. 000 0. 00
0190 212-00006 *Seedi ng (Native) 1. 400 1. 400
ACRE 0. 000 0. 00
3,517. 03000 1. 400 4,923. 84
0195 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 2,127.000 2,127. 000
d ass
SY 0. 000 0. 00
1. 71000 2,127.000 3,637.17
0200 217- 00020 *Her bi ci de Treat nent 1. 000 1. 000
HOUR 0. 000 0. 00
151. 26000 1. 000 151. 26
0205 412-01000 *Concrete Pavenent (10 Inch) 2, 375. 000 2, 375. 000
SY 0. 000 0. 00
67.56000 2,375. 000 160, 455. 00
0210 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 273. 000 273. 000
SY 0. 000 0. 00
112. 09000 273. 000 30, 600. 57
0215 412-02000 *Concrete Safety Edge 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
25. 21000 1, 200. 000 30, 252. 00
0220 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
594. 52000 42.000 24, 969. 84



CONTI D: C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSA086A- 053 ESTI MATE NO. 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 601-03000 Concrete Oass D 0. 000 0. 000
Cy 0. 000 0.00
5, 265. 73000 0. 000 0.00
0230 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 62000 0. 000 0.00
0235 603-01180 18 Inch Reinforced Concrete Pipe 30. 000 30. 000
LF 0. 000 0. 00
281. 74000 30. 000 8, 452. 20
0240 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 042. 08000 1. 000 5,042. 08
0245 604- 39050 *Manhol e (Traffic Managenment System) 1. 000 1. 000
EACH 0. 000 0. 00
6, 554. 71000 1. 000 6,554. 71
0250 607-11525 Fence (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
2.77000 50. 000 138. 50
0255 608- 00000 *Concrete Sidewal k 373. 000 373. 000
Sy 0. 000 0. 00
37.31000 373. 000 13, 916. 63
0260 608- 00010 *Concrete Curb Ranp 31. 000 31. 000
Sy 0. 000 0. 00
126. 05000 31. 000 3,907.55
0265 609-21020 *Curb and CGutter Type 2 (Section I1-B) 505. 000 505. 000
LF 0. 000 0. 00
16. 13000 505. 000 8, 145. 65
0270 612-00041 *Delineator (Flexible) (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
50. 42000 18. 000 907. 56
0275 612- 00042 *Del i neator (Flexible) (Type Il) 8. 000 8. 000
EACH 0. 000 0. 00
52. 44000 8. 000 419. 52



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSA086A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 230. 000 1, 230. 000
LF 0. 000 0. 00
12. 10000 1, 230. 000 14, 883. 00
0285 613- 00306 *3 Inch Electrical Conduit (Bored) 188. 000 188. 000
LF 0. 000 0. 00
20. 17000 188. 000 3,791. 96
0290 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 142. 000 2,142.000
LF 0. 000 0. 00
12. 10000 2, 142. 000 25,918. 20
0295 613-01300 *3 Inch Electrical Conduit (Plastic) 29. 000 29. 000
LF 0. 000 0. 00
40. 34000 29. 000 1, 169. 86
0300 613-07004 *Type Four Pull Box 2.000 2.000
EACH 0. 000 0.00
1, 008. 42000 2.000 2,016. 84
0305 613-07005 *Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0.00
1, 210. 10000 1. 000 1,210. 10
0310 613-07023 *Pul | Box (24"x36"x24") 10. 000 10. 000
EACH 0. 000 0. 00
1, 008. 42000 10. 000 10, 084. 20
0315 613-07040 *Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0.00
1, 411. 78000 1. 000 1,411.78
0320 613-10000 *Wring For TRAFFI C ENG NEERI NG | TEMS 1. 000 1. 000
LS 0. 000 0.00
6, 554. 71000 1. 000 6,554. 71
0325 613-10010 *Wring (Special) For FIBER AND LI GHTI NG 1. 000 1. 000
LS 0. 000 0.00
8, 067. 33000 1. 000 8, 067. 33
0330 613-40010 *Li ght Standard Foundati on 6.000 6. 000
EACH 0. 000 0. 00
1, 008. 42000 6. 000 6, 050. 52



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSA086A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 1. 000 1. 000
EACH 0. 000 0.00
504. 21000 1. 000 504. 21
0340 614-00011 *Sign Panel (dass I) 115. 000 115. 000
SF 0. 000 0. 00
16. 13000 115. 000 1, 854. 95
0345 614-00012 *Sign Panel (dass I1) 111. 000 111. 000
SF 0. 000 0. 00
27. 23000 111. 000 3,022.53
0350 614-00013 *Sign Panel (Oass 1) 224.000 224.000
SF 0. 000 0. 00
32. 27000 224.000 7,228. 48
0355 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 8. 000
Sl i pbase
EACH 0. 000 0.00
378. 16000 8. 000 3,025. 28
0360 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
56, 000. 00000 1. 000 56, 000. 00
0365 614-70336 *Traffic Signal Face (12-12-12) 4. 000 4.000
EACH 0. 000 0.00
806. 73000 4.000 3, 226. 92
0370 614-72871 *Loop Detector Wre (Prefab) Special 0. 000 0. 000
LF 0. 000 0. 00
10. 08000 0. 000 0. 00
0375 614-72875 *Loop Detector Wre 1, 140. 000 1, 140. 000
LF 0. 000 0.00
5. 04000 1, 140. 000 5, 745. 60
0380 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 3. 000 3. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
2,218.52000 3. 000 6, 655. 56
0385 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
20, 168. 33000 1. 000 20, 168. 33



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 360. 000 360. 000
LF 0. 000 0. 00
20. 17000 360. 000 7,261.20
0395 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
11, 869. 06000 1. 000 11, 869. 06
0400 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
136. 14000 0. 000 0. 00
0405 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
103, 000. 00000 1. 000 103, 000. 00
0410 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0415 627-00005 *Epoxy Pavenent Mar ki ng 23.000 23. 000
GAL 0. 000 0. 00
211. 77000 23. 000 4,870.71
0420 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 32. 000 32.000
GAL 0. 000 0. 00
39. 33000 32. 000 1, 258. 56
0425 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 1, 256. 000 1, 256. 000
SF 0. 000 0. 00
11. 85000 1, 256. 000 14, 883. 60
0430 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 0. 000 0. 000
|
) SF 0. 000 0. 00
16. 89000 0. 000 0. 00
0431 627- 30405 Pref orm Thernopl astic Pvnt Mg (W) 329. 000 329. 000
SF 0. 000 0. 00
16. 89000 329. 000 5, 556. 81
0435 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 0. 000 0. 000
Type
(Typ SF 0. 000 0. 00

12. 61000 0. 000 0. 00



CONTI D C19279 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSA086A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0436 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) 340. 000 340. 000
SF 0. 000 0. 00
12. 61000 340. 000 4,287.40
0440 630- 00000 *Fl aggi ng 132. 000 132. 000
HOUR 0. 000 0. 00
20. 17000 132. 000 2,662. 44
0445 630- 00007 *Traffic Control Inspection 44. 000 44.000
DAY 0. 000 0. 00
50. 42000 44.000 2,218. 48
0450 630- 00012 *Traffic Control Management 48. 000 48. 000
DAY 0. 000 0. 00
504. 21000 48. 000 24, 202. 08
0455 630- 80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
40. 34000 3. 000 121.02
0460 630-80341 *Construction Traffic Sign (Panel Size A) 21. 000 21. 000
EACH 0. 000 0. 00
40. 34000 21. 000 847.14
0465 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 50. 000
EACH 0. 000 0. 00
40. 34000 50. 000 2,017.00
0470 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 12. 000
EACH 0. 000 0. 00
40. 34000 12. 000 484. 08
0475 630-80344 *Construction Traffic Sign (Special) 50. 000 50. 000
SF 0. 000 0. 00
15. 13000 50. 000 756. 50
0480 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 008. 42000 2.000 2,016. 84
0485 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
504. 21000 2.000 1, 008. 42



CONTI D C19279 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 630- 80360 *Drum Channel i zi ng Devi ce 133. 000 133. 000
EACH 0. 000 0. 00
5. 04000 133. 000 670. 32
0495 630- 80380 *Traffic Cone 150. 000 150. 000
EACH 0. 000 0. 00
5. 04000 150. 000 756. 00
0500 630-80384 *Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
5. 04000 0. 000 0. 00
0505 630-85041 *Mobi | e Attenuator 1. 000 1. 000
DAY 0. 000 0. 00
302. 53000 1. 000 302.53
0510 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adj ustnent -209. 050 -209. 050
FA 0. 000 0. 00
1. 00000 -209. 050 -209. 05
0525 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 70025 F/' A Quality Incentive Paynent 2,357.910 2,357.910
F A 0. 000 0. 00
1. 00000 2,357.910 2,357.91
0535 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70530 F/ A Drai nage | nprovenent 1, 624. 300 1, 624. 300
FA 0. 000 0. 00
1. 00000 1, 624. 300 1, 624. 30



CONTI D C19279 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 213-00004 Mil ching (Weed Free Straw) 1. 100 1.100
ACRE 0. 000 0. 00
1, 235. 85000 1.100 1, 359. 44
0670 213-00061 Mil ch Tackifier 192. 000 192. 000
LB 0. 000 0. 00
4. 12000 192. 000 791. 04
0675 614-70336 Traf Sig Face (12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 110. 00000 1. 000 1, 110. 00
0680 210-00831 Res Traf Sig Head 2. 000 2.000
EACH 0. 000 0. 00
580. 38000 2.000 1, 160. 76
CAT 0200 CURRENT AMI  $ 862,486.71 % 0.00% 862, 486. 71
CAT NO0300 G 17-AM Bridge Expansion Device Repair
0545 202- 00155 Renoval of Wall 71.000 71. 000
LF 0. 000 0. 00
474. 62000 71.000 33, 698. 02
0550 202- 00200 Renoval of Sidewal k 32. 000 32. 000
SY 0. 000 0. 00
9. 35000 32. 000 299. 20
0555 202-00201 *Renoval of Curb 257. 000 257. 000
LF 0. 000 0. 00
107. 15000 257. 000 27,537.55
0560 202- 00453 Renoval of Portions of Present Structure (O ass 2) 16. 000 16. 000
SY 0. 000 0. 00
487. 50000 16. 000 7, 800. 00
0565 202- 00503 Renoval of Portions of Present Structure 9. 000 9. 000
SY 0. 000 0. 00
452. 79000 9. 000 4,075. 11
0570 202- 00504 Renoval of Expansion Device 223. 000 223. 000
LF 0. 000 0. 00
314. 36000 223. 000 70, 102. 28



CONTI D C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQIECT: FSAO86A- 053 ESTI MATE NO 0005 09: 09: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 G 17-AM Bridge Expansion Device Repair

0575 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
Sy 0. 000 0. 00
18. 98000 0. 000 0.00
0580 504- 04410 Bl ock Faci ng 167. 000 167. 000
SF 0. 000 0. 00
90. 89000 167. 000 15,178. 63
0585 515- 00400 *Concrete Seal er 265. 000 265. 000
Sy 0. 000 0. 00
10. 09000 265. 000 2,673.85
0590 515-00410 Concrete Sealer (CalciumNtrite) 134. 000 134. 000
Sy 0. 000 0. 00
35. 29000 134. 000 4,728. 86
0595 518-01004 Bri dge Expansion Device (0-4 Inch) 223. 000 223. 000
LF 0. 000 0. 00
458. 74000 223. 000 102, 299. 02
0595 MATERI AL ALLOMANCE Expansi on joint steel on site 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0.00
0600 518-02030 Pol yester Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
236. 38000 0. 000 0.00
0605 601- 03041 Concrete Cass D (Bridge) (Special) 9. 250 9. 250
Ccy 0. 000 0. 00
5, 119. 42000 9. 250 47, 354. 64
0610 601- 06300 Cenent G out 189. 000 189. 000
CF 0. 000 0. 00
118. 33000 189. 000 22,364. 37
0615 602-00020 Rei nforcing Steel (Epoxy Coated) 2,175. 000 2,175. 000
LB 0. 000 0. 00
1. 70000 2,175. 000 3,697.50
0635 601- 04000 Conc CL E Conc O ass D (Special) 16. 481 16. 481
Cy 0. 000 0. 00

4,076. 46000 16. 481 67,184. 14



CONTI D: C19279 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19279-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: FSA086A- 053 ESTI MATE NO. 0005 09: 09: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 G 17-AM Bridge Expansion Device Repair
0640 202- 05019 Sawi ng Concrete (Spec) 347. 000 347.000
LF 0. 000 0. 00
20. 00000 347. 000 6, 940. 00
0645 202- 00503 Rem Port Present Str 14.370 14.370
Sy 0. 000 0. 00
1, 400. 00000 14.370 20, 118. 00
0650 601- 06020 Conc (Pat ching) (Polymner) 0. 589 0.589
(e 0. 000 0. 00
17, 550. 00000 0.589 10, 336. 95
0655 900- 00007 Added Item (Each)/ Renoval of Rebar 275. 000 275. 000
EACH 0. 000 0. 00
15. 00000 275. 000 4,125.00
0685 700- 70129 F/ A Deck Rehab 3, 791. 690 3, 791. 690
F A 0. 000 0. 00
1. 00000 3, 791. 690 3,791. 69
CAT 0300 CURRENT AMI  $ 454,304.81 $ 0.00%  454,304.81
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0620 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0625 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 544. 17000 1.000 11, 544. 17
0630 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
CAT 0400 CURRENT AMI  $ 17,044.17 $ 0.00$ 17,044. 17
PRQIECT TOTAL CURRENT AMI $ 1,333,835.69% 0.00$%$ 1,333,835.69




